

CITY OF LA CRESCENT COMPREHENSIVE PLAN

Community Participation Schedule – Working Draft

August 25, 2015

KICKOFF ACTIVITIES (2015)

March 31, 2015 – Public Kickoff Meeting

July 28 - Kickoff meeting for all committee chairs

ROUND 1 MEETINGS (2015) Housing; Economic Development and Downtown Enhancement; Intergovernmental Collaboration

Week of October 5 – Round 1 Committee Kickoff meetings (Chairs facilitate and hand off “homework”, MSA does not attend)

Week of October 19 – Round 1 Committee Meetings – Issues discussion, existing conditions review, survey instrument review (MSA facilitates)

Round 1 Community Survey Response Window: October 28- November 18

Week of November 9 – Economic Development and Downtown Enhancement Additional Work Session (MSA does not attend)

Week of November 30 – Round 1 Committee Meetings – Review and discussion of draft goals, policies, and actions (MSA facilitates)

Week of November 16 – Round 1 Committee Meetings – Review of goals, policies and actions as edited by MSA (facilitated by Chairs, summary of committee comments/edit requests provided to MSA by City, MSA does not attend meeting).

ROUND 2 MEETINGS (2016) Natural Systems, Open Space and Recreation; and Transportation

Week of January 18 – Round 2 Committee Kickoff meetings (Chairs facilitate and hand off “homework”, MSA does not attend)

Week of February 1 – Round 2 Committee Meetings – Issues discussion, existing conditions review, survey instrument review (MSA facilitates)

Round 2 Community Survey Response Window: February 10-March 2

Week of March 14 – Round 2 Committee Meetings – Review and discussion of draft goals, policies, and actions (MSA facilitates)

Week of April 4 – Round 2 Committee Meetings – Review of goals, policies and actions as edited by MSA (facilitated by Chairs, summary of committee comments/edit requests provided to MSA by City, MSA does not attend meeting).

ROUND 3 MEETINGS (2016) Land Use and Community Design; Public Infrastructure and Services

Week of February 22 – Round 3 Committee Kickoff meetings (Chairs facilitate and hand off “homework”, MSA does not attend)

Week of March 7 – Round 3 Committee Meetings – Issues discussion, existing conditions review, survey instrument review (MSA facilitates)

Round 3 Community Survey Response Window: March 16-April 6

Week of April 18 – Round 3 Committee Meetings – Review and discussion of draft goals, policies, and actions (MSA facilitates)

Week of May 2 – Round 3 Committee Meetings – Review of goals, policies and actions as edited by MSA (facilitated by Chairs, summary of committee comments/edit requests provided to MSA by City, MSA does not attend meeting).

PLAN REVIEW AND ADOPTION PROCESS (2016)

Week of May 23 – Special Joint meeting of Plan Commission and Committee Chairs to review and discuss complete draft plan

Week of June 6 – Public Draft Review and Implementation Discussion – Committee members present each chapter and describe action commitments, seek comments

July 5, 2016 – Presentation of Final Plan to Plan Commission, recommendation to Council

July 25, 2016 – Council Consideration for Adoption