

Crescent Comprehensive Plan

Community Participation Schedule

Updated December 8, 2015

KICKOFF ACTIVITIES (2015)

March 31, 2015 – Public Kickoff Meeting

July 28 - Kickoff meeting for all committee chairs

ROUND 1 MEETINGS (2015) *Housing; Economic Development and Downtown Enhancement; Intergovernmental Collaboration*

October 6 – Round 1 Committee Kickoff meetings (Chairs facilitate and hand off “homework”, MSA does not attend)

October 22 – Round 1 Committee Meetings – Issues discussion, existing conditions review, survey instrument review (MSA facilitates)

Round 1 Community Survey Response Window: October 30 - November 18

December 3 – Round 1 Committee Meetings – Review and discussion of draft visions, goals and objectives (MSA facilitates)

December 17 – Round 1 Committee Meetings – Review of visions, goals, objectives and strategies (MSA facilitates)

January 2016 – Committees meet with Plan commission to make an informal presentation and discuss their topic. Chairs send comments and edit recommendations to MSA after meeting.

ROUND 2 MEETINGS (2016) *Natural Systems, Open Space and Recreation; Transportation; Land Use and Community Design; Public Infrastructure and Services*

Week of February 1 – Round 2 Committee Kickoff meetings (Chairs facilitate and hand off “homework”, invite members to review draft survey, MSA does not attend)

Round 2 Community Survey Response Window: February 10 – March 2

Week of March 14 – Round 2 Committee Meetings – Review and discussion of draft visions, goals and objectives (MSA facilitates)

Week of March 28 – Round 3 Committee Meetings – Review of visions, goals, objectives and strategies (MSA facilitates)

April 2016 – Committees meet with Plan commission to make an informal presentation and discuss their topic. Chairs send comments and edit recommendations to MSA after meeting.

PLAN REVIEW AND ADOPTION PROCESS (2016)

Week of May 23 – Special Joint meeting of Plan Commission and Committee Chairs to review and discuss complete draft plan

Week of June 6 – Public Draft Review and Implementation Discussion – Committee members present each chapter and describe action commitments, seek comments

July 5, 2016 – Presentation of Final Plan to Plan Commission, recommendation to Council

July 25, 2016 – Council Consideration for Adoption